

Self Evaluation Meetings and Events	Activity	Notes
	<b>August 2013</b>	
8/5	Drafted self evaluation team organization	
8/8	Accreditation presentation to Associated Students	
8/15	BCC Accreditation Presentation at Flex Day	
	<b>September 2013</b>	
9/12	First BCC steering committee meeting	
9/13	Begin to finalize team	
9/16	Second BCC steering committee meeting	
9/18	1 <sup>st</sup> district-wide self evaluation meeting	
9/20	Assessment/SLO training at Solano Community College	
9/23	Preliminary timeline shared at Roundtable	
9/24	Electronic self evaluation guideline distributed via email	
9/26	3 <sup>rd</sup> BCC steering committee meeting	
9/27	ACCJC Accreditation Liaison Officer training at Laney	
9/30	Steering committee confirms self evaluation report format and evidence standards	
	<b>October 2013</b>	
10/7	Conduct internal AACJC online training to receive certificate	
10/10	Create a draft roles and responsibility statement	
10/15	Accreditation presentation made at BCC Student Services Council	
10/17	Accreditation presentation made to BCC Classified Senate	
10/17	2 <sup>rd</sup> district-wide self evaluation meeting	
10/21	Share document and evidence formats with Roundtable and	

	committees	
10/29	ACCJC Training at PCCD for team leaders and writers	
<b>November 2013</b>		
11/4	4 <sup>th</sup> Steering committee meeting	
11/7	Update roles and responsibility statement	
11/6	Begins to create 2015 self evaluation BCC resource website information	
11/14	District-wide self evaluation committee meeting	
11/18	2015 BCC self evaluation co-chairs and writers group meeting. 2015 Self Evaluation process officially begins	
11/19	Finalize assignments from the roles and responsibility statement	
11/25	Monthly regular up-to-date report at Roundtable begins	
<b>December 2013</b>		
12/4	Begin to collect information history and introduction for self evaluation report	
12/9	Monthly meetings continue	

<b>January 2014</b>		
<i>Date</i>	<i>Activity</i>	<i>Notes</i>
1/16-17/2014	BCC Spring 2014 Flex Day discussion regarding self evaluation	
1/20	Monthly standards committee meetings continue	
1/21	All committees/subcommittees begin to prepare status report, including needs	
1/27	Steering committee meeting review progress and status	
<b>February 2014</b>		
2/3	Monthly meetings continue	
2/26	Town hall meetings every other month begins First accreditation meeting	
<b>March 2014</b>		
3/3	Monthly standards committee meetings continue	

3/4	Committees and subcommittees submit first draft for steering committee review	
3/10	Steering committee review first draft and provide feedback	
<b>April 2014</b>		
4/7	Monthly standards committee meetings continue	
4/22	Steering committee review and support the evidence identification and collection process	
4/28	Town hall meeting reporting progress	
<b>May 2014</b>		
5/5	Monthly standards committee meetings continue	
5/10	2rd draft of report due	
5/15	Steering committee reviews and provides feedback to 2 <sup>nd</sup> draft	
5/19	Preparation of evidence and support documents	
<b>June 2014</b>		
6/23	Preparation of evidence and support documents continues	
6/23	All members begin to identify missing data, information, and sections	
6/24	Steering committee review status and progress	
<b>July 2014</b>		
7/7	Update online information and material	
7/21	Preparation of evidence and support documents continues	
<b>August 2014</b>		
8/4	Monthly standards committee meetings continue	
<b>September 2014</b>		
9/8	Monthly standards committee meetings continue	
9/22	Town hall meeting to report progress	

9/23	Committees and subcommittees submit final draft for steering committee review.	
9/29	Steering committee review final draft and provides feedbacks	
<b>October 2014</b>		
10/1	Editing of final draft begins	
10/6	Monthly standards committee meetings continue	
10/9	Finalize evidence and supporting documents online	
10/21	Steering committee reads final draft	
10/29	<b>Complete final draft of self evaluation report</b>	
<b>November 2014</b>		
11/3	Monthly standards committee meetings continue	
11/6	Review final draft at all levels	
11/14	Draft report distributed for feedback	
11/17	Steering committee reviews draft report monthly	
11/18	Eligibility report submitted to Board; Board certifies report	
11/21	Town hall meeting to report progress	
<b>December 2014</b>		
12/3	Self evaluation report published and distributed to all constituencies	
12/8	Monthly standards committee meetings continue	
12/19	Finalize all preparation activities	
<b>January 2015</b>		
1/5	<b>Self Evaluation report mailed to ACCJC</b>	
1/19	Logistics for visit finalized	
<b>February 2015</b>		
	Self evaluation site visit continues	
<b>March 2015</b>		
3/4	<b>External review team visits BCC</b>	