



ACCJC FOLLOW-UP REPORT TIMELINE 2022		
DATE	ACTIVITIES	
APRIL	Interim DC, ALOs Planning Meeting	
MAY	Review Requirements, Assign Responsible Parties Draft Outline of Responses Start Collecting Evidence	
SUMMER	First Drafts Written	
AUGUST	Chancellor's Expanded Cabinet Works on Draft Language District-wide Fireside Meeting during District Flex Day Drafts to Colleges for Review and Input (Governance)	
SEPTEMBER	 College Approval – Governance Drafts to BOT, Input Collected Reports Updated with Input, Marketing begins Formatting 13th – 1st Read, BOT 27th – 2nd Read, BOT 	
OCTOBER 1	Submission to ACCJC	
OCTOBER 13-14	ACCIC Site Visit	







